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1. Meetings:

i Participated in weekly conference calls.
ii. Participated in weekly yard meeting with yard and GPA.

2. The following Shipyard Question Submittals were reviewed and commented on:

Q93 Monel Topside Flange Fasteners:
SIO is fine with CRES. The question now is what if anything the yard will give back on the lower cost over
Monel.

3. Logistics:

i Continuing to review Vendor Recommended Spares (VRS).
ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Continuing to work on initial outfitting lists for Sally Ride.

4. Other Work Items:

e Sally Ride Progress — There continues to be no notable progress in the pipe, hvac or electrical
work on Ride. Equipment is being loaded and staged. The insulation trade is on board and
working on the fo'c'sle and 01 Decks in preparation for setting the Toilet/Shower units.
Structure and foundations seem to be on schedule.

e Scientific Refrigeration Boxes - No changes since last reporting period.

e Pilot House Void SOLAS Fire Integrity — Not official but it looks like ABS/USCG MSC will not
grant the equivalent level of safety in lieu of A-15 insulation between the void and the Pilot
House. The equivalent level of safety would have included using existing smoke detectors and
adding shut downs to the air handlers in the void. Not too much of an issue for Ride as the yard
has not installed any equipment in the void yet, other than staging the air handlers in the space.
There would be very little impact, other than cost, to install the required insulation.

¢ VRS Funding — Funding for Buy List 5 has been increased by $200,000. Thank you, Larry!

e Sally Ride Motor Mounts — the port and starboard propulsion motor mounts are in the engine
room, with the starboard mount fitted.
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Sally Ride Machinery — all of the large switchboards and transformers have been staged on
board and the access hole has been sealed up.

Sally Ride Rudder — The rudder stocks have been fitted. Both hydraulic tanks with associated
pumps and controls are mounted in the space.




¢ Mast Vibration — DCI has added a cross piece and gusset to Sally Ride’'s mast. SIO has added
this to the DR14 discussion topics.

e Stern Tubes — Machining continues with the penultimate bearing race in process, Machine Shop
port. Approximately 680/1000 is to be remove, at 20/1000 per pass.

e Markey CAST 6 CTD Winch — Received written and video confirmation from Markey that the
level wind drive motor was reinstalled and tested after factory repairs were made to correct a
defect.



e Markey Equipment Delivery — DCI both CAST6 winches and the anchor windlass on 4/9/2014.
No obvious defects were noted. DCI will be mounting the windlass shortly. The foundations for
the CAST6 winches are installed on the 01 Deck.

EM122 & EM710 Mounts — Mounting flange for temporary cover fitted and installed




ABS/USCG Call-Outs - Sally Ride

Tank Testing:

Ballast Tank 5 Port — Pressure tested remaining watertight boundaries with ABS in attendance.
No leaks or defects detected.

Ballast Tank 5 Starboard — Pressure tested remaining watertight boundaries with ABS in
attendance. No leaks or defects detected.

This completed the remaining boundaries for the following tanks:

Port Aft Peak

Stbd Aft Peak

No 4 Ballast Port

No 4 Ballast Sthd

Ballast Tank 2 Port - Pressure tested remaining watertight boundaries with ABS in attendance.
ABS inspector found one pin hole leak at Frame 16 Port. Will re-inspect once repairs are
completed.

Ballast Tank 2 Starboard — Pressure tested remaining water tight boundaries with ABS in
attendance. No leaks or defects detected.

Structural Inspections:

Staging Bay welds

Anchor Windlass foundation welds

Dry Storeroom foc's’le deck hatch welds
Dry Storeroom main deck hatch welds

5. The following DRL'’s were reviewed and commented on:

1st App | DRL Document Title Occur
HullNo | No No/Rev
No

AGOR27 | A0O51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 991/0

LISTINGS, STATISTICS, AND LOCATIONS ( PL 720102-
01 NR Kidde Fuel Shunt System)(DARC REV)

AGOR27 | A0O55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 785/0

SUPPLEMENTAL DATA (#392 DI-055 (TM) for FNW
Figure 321AC Carbon Steel Ball Valve)(R/ASR)

AGOR27 | A055 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 787/0

SUPPLEMENTAL DATA (#393 DI-055 (TM) for 573f
HUBBELL Trolley Winch Disconnect Switch)(R/ASR)

AGOR27 | A0O55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 789/0

SUPPLEMENTAL DATA (#394 DI-055 (TM) for 505
WATTS Model LFUO07M1QT Backflow Preventer)(R/ASR)

AGOR27 | A0O55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 791/0

SUPPLEMENTAL DATA (#395 DI-055 (TM) for 505
WATTS Model LF7R Backflow Preventer)(R/ASR)

AGOR27 | A033- | STD Report - QUARTERLY WEIGHT REPORT ( Quarterly 5/0
03 Weight Report - Rev H)

AGOR27 | A035- | STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 47/0
19 NOTIFICATION ( SIEMENS MCCS FAT

NOTIFICATION)(R/ASR)




AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72458-01
NR BLUCHER Vacuum Piping)(DARC REV)

865/1

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS (PL 72005-07
Markey DETW-9-11-48 Traction Winch and Storage
Reels)(DARC REV)

935/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051
(VRS) for PL 720242-01 FNW Figure 321AC Carbon Steel
Ball Valve)(R/ASR)

1032/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720239-
01 NR Watts LFUOO7M1QT Backflow Preventer)(R/ASR)

1034/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720239-
02 NR Watts LF7R Backflow Preventer)(R/ASR)

1036/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720257-
01 NR HUBBELL Disconnect Switch)(R/ASR)

1038/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720265-
01 NR Gems Sensors FS-550 Flow Switch)(R/ASR)

1040/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051
(VRS) for PL 72683-02 NR Whirlpool Dryer)(R/ASR)

1042/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72279-01
NR Spears Ball Valve)(R/ASR)

1044/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72279-02
NR Mazzei Model 1078 Injector)(R/ASR)

1048/0

AGOR27

A051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72279-03
NR Goulds NPE Centrifugal Pump)(R/ASR)

1050/0

AGOR27

A055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( 244 HUNDESTED
PROPULSION SHAFT & COMPONENTS)(R/ASR)

293/1

AGOR27

A055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA (#180 DI-055 (TM) for 573 Allied
Stbd Side Handling Unit)(R/ASR)

357/1

AGOR27

A055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA (#372 DI-055 (TM) for 073
Pyrotek Noise Control Decidamp Tile & Adhesive
Kit)(DARC REV)

742/0

AGOR27

A055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA (#396 DI-055 (TM) for 532a
Gems FS-550 Series Paddle-Type Flow Switch)(R/ASR)

793/0

AGOR27

A055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #397 DI-055 (TM) for Spears
24320100 Ball Valve)(R/ASR)

795/0

AGOR27

A055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA (#398 DI-055 (TM) for 532a
Mazzei Model 1078 Injector)(R/ASR)

797/0




AGOR27

A055

TM Report - COMMERCIAL TECHNICAL MANUALS AND 799/0
SUPPLEMENTAL DATA (#399 DI-055 (TM) for 532a
Goulds Model NPE Centrifugal Pump)(R/ASR)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1046/0

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051
(VRS) for PL 72279-02 ClearWater Tech AERO2US
Oxygen Concentrator)(R/ASR)




